STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2105

FOR THE MONTH OF MARCH 2011

Date: April 7, 2011

CONTRACTOR: BCP Construction of Hawaii, Inc.

ADDRESS: 5 8and Island Access Rd, Box 112 Contract No. 58816 V1
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-10-0605 v
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements Phase 1
CONTRACT FOR INSPEGTION BRANCH USE

[ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 15,623,054.00  |DUE MONTHLY:

[ 3 PROJECT SCHEDPULE - INITIAL & ONGOING

£+ DALY REPORTS [Vf PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 1] conNTRACT NUMBER "] PROJECT NAME & LOCATION
Total % 2,323,226.00 [ T ALL SIGNATURES
Adjusted Contract Amount $ 17,947,180.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 81.83% $ 12,784,862.00 79.12% $ 1,838,201.00 $ 14,623,063.00
Retained REDUCED [ ] $ 1,071,283.00 $ 147,404.00 $ 1,218,687.00
Amount Subject to Payment $ 11,713,579.00 $ 1,690,797.00 $ 13,404,376.00
Payments to Date $ 11,227,555.00 $ 1,690,797.00 $ 12,918,352.00
Payments Now Due 3 486,024.00 $ - $ 486,024.00
Payment No. 15
Remarks:
1. Computed and Checked by: -

2, | certity that the above bilt i5 correct, just, that payment has not been received, and ali

payroll affidavits have been submitted, are cusrent, or proper deductive exclusions have

%&n w; E z : : DA‘[M l 28 u been made to this request and at least 80% of our workforce resides in Hawaii
3. Recommended: () Project Inspector or Englneer Date:
BCP CONSTRUCTION OF HAWAII, INC.

)9- M’LLI.” 04” ra' [ ray) Nam:e of Confractor

4. Recommended: Area Enginear/Architect Date:

/ 7 ' — 4// 2/

Cole /4/ O —. . o I

5. Approved: | BrapcHCRie or District Engineer o Date: By signature / Tille: LEII\?OMI ERNESTBURE .~ Date
rﬁes that change orders have been issued and the work performed.

The FublicfWorks Adminisirator ce

State Public Werks Administrator Date:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH 2011

CONTRACTOR: BCP Construction of Hawaii, Inc. Gontract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvements  DAGS Job No.: 12-10-0605
)
w CONTRACT]
C LICENSE BASIC CONTRACT|COMPL. TO! RETN AMOUNT]
o [PRIME CONTRACTOR  [TRADE NO. AMOUNT, DATE|% CMPL{ % RETAINED
T $15,623,954) $12,784,862] 81.83%| 5% $639,243
BCP Construstion of Hawail, [|Gereral Contracter ABC-23456 $3,682,622| $4,144,000] 112.53% 5% $207,199}A

SUB-CONTRACT

LICENSE BASIC SUB-CONTRACT|COMPL, TO| RETN AMOUNT

SUBCONTRACTQR TRADE NOQ. AMOUNT] DATEl% CMF’IEi lﬂ RETAINED,

1 |AMERICAN ELECTRIC ELECTRICAL (-24422 $90,740 $90,740| 100.00% 10% $9.074
2 JAPPLY A LINE [PAVEMENT STRIPING  |C-18695 $3,000 0.00% 10% $0
3 |BEACHSIDE ROOFING WATERPROOFING BC-22075 $219,375 $219,375{ 100.00% 10% $21,937
4 |ECONOMY PLUMBING PLUMBING ABC-318 $76,632 $76,632] 100.00% 10% $7,663
5 [KOLONA PAINTING PAINTING C-21018 $192,363 $192,363[ 100.00% 10% $19,236
6 |MURPHY INDUSTRIAL CTGHCOATING C-13328 $7,510,000] $5,985,501| 79.70% 10% $598,550
7 [MUTUAL WELDING CQ, WELDING ABC-440 $3,822,719{ $2,071,356| 54.19% 10% $207,135
8 |ALAKA'| MECHANICAL SHEET METAL FLASING/TABC-7338 $26,493 $4,805] 18.48% 0% $489
#OIV/0! 10% 30

#DIV/01 10% 50

H#DIVIDY 10% $0

#DIV/O! 10% 30

#DIVIOE 10% 30

HDIV/Q! 10% 30

#DIVIO! 10% $0

#DIV/0l 10% $0

Line 7 above, ME7 note only, per Momi/contractor, correction to MES, i.e. MEG overpaid Mutual Welding, ME7 Basic contract breakdown no change fram MES for
structural steel and pipe & fube railings

Total Retained from Subs $11,941,322| $8,640,862 $864,084iB

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 1$1,071,283)

| certify that the above retentions are correct for this reguest.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.

MName of Contractor
% %% %M}Zm 47'7//2/// Initial - Project Inspector or Engineer
/ (9

By Sj(;nature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIQUS HEALTH & SAFETY
IMPRVMTS, PH 1

BILLING MONTH: March-11 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 58816
CONTRACTOR: BCP CONSTRUCTION OF HAWATI, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1,2, 4

Suffix Fund Symbol Amount Earned Retainage Amount Due
04  BOS-42IM $534,750.00 _$48720.00 $486,024,00
Totals: $534,750.00 ] F $48,726.00 $486,024.00
Change Order Payment Suffix: 3,5,6
Suffix Fund Symbol Amount Earned Retainage Amoaouni Due
Totals:
Grand Total: $534,750.00 $48,726.00 $486,024.00

o e 1/z8/20||

Veriftjgd By / DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 23357000

Cost Code 3A1
De5DIS NOT)

v S|y

Voucher No,

Verified By




